DETERMINATION AND FINDINGS
FOR A
SOLE SOURCE PROCUREMENT

CONTRACT NO: DCKA-2017- C-0072

CAPTION: Construction Management and Inspection Services for Klingle Valley Trail project

PROPOSED CONTRACTOR: HNTB

PROGRAM AGENCY: District Department of Transportation

AUTHORIZATION: D.C. Official Code §2-354.04, 27 DCMR 1304 and 1700,
27/DCMR 1701

1.

MINIMUM NEED:

The District Department of Transportation (DDOT) has an ongoing need for the Contractor to
continue with construction management and inspection services for Klingle Valley Trail construction
project.

ESTIMATED REASONABLE PRICE:
$79,516.56 The contracting officer has determined the costs to be fair and reasonable.

FACTS WHICH JUSTIFY SOLE SOURCE PROCUREMENT:

A

HNTB has provided construction management and inspection services for the Klingle Valley
Trail project since July 31, 2015. Additional utility relocation work was identified in September
2016 which has caused a delay in the completion of the construction contract.

The performance of period of the Klingle Valley Trail project has been extended to run through
November 30, 2017. The construction management and inspection services provided by HNTB
are needed to assist during the extended construction period and final close out. The continued
services from HNTB are needed through December 31, 2017.

HNTB has an intimate knowledge of the project and DDOT procedures and processes. Their
familiarity with the project has supported the project from the beginning of the construction to
date. HNTB has completed ninety (90%) of the work. The remaining time and funding are
needed to provide inspection the remaining work to be performed under this contract.

HNTB has demonstrated itself to be a responsible Contractor and has the resources and personnel
to continue to perform the required work in a manner satisfactory to the District. HNTB has
existing personnel and resources currently in place, to continue the needed service.

Re-competing the contract would likely cause the construction to be halted, resulting in
demobilization and later remobilization costs from the construction contractor.

It is not feasible that another contractor could, following a competitive effort, complete the
additional needed services without adding significant time and cost to the District.




. These services were originally competed and three vendors evaluated. HNTB was the selected

vendor. The additional inspection services were not anticipated at the time the original work was
issued to HNTB.

. For the above stated reasons no market survey was conducted.



4. CERTIFICATION BY AGENCY HEAD

I hereby certify that the above findings are true, correct and complete.

Date Jeff Marootian, Interim Director
District Department of Transportation

5. CERTIFICATION BY CONTRACTING OFFICER

I have reviewed the above findings and certify that they are sufficient to justify the use of the
sole source method of procurement under the cited authority. I certify that the notice of intent
to award a sole source contract was published in accordance with Section 404(c) of the
District of Columbia Procurement Practices Reform Act of 2010 (D.C. Official Code 8§2-
354.04) and that no response was received. | recommend that the Chief Procurement Officer
approve the use of the sole source procurement method for this proposed contract.

Date William Sharp
Chief Contracting Officer

DETERMINATION

Based on the above findings and in accordance with the cited authority, | hereby determine
that it is not feasible or practical to invoke the competitive solicitation process under either
Section 402 or 403 of the District of Columbia Procurement Practices Reform Act of 2010
(D.C. Law 18-371; D.C. Official Code § 2-354.02 or 2-354.03). Accordingly, | determine
that the District is justified in using the sole source method of procurement.

Date George A. Schutter, 111
Chief Procurement Officer



